

# Bowie and Vicinity Master Plan Schedule

Updated March 11, 2020

FY	Phase of Work	Activity/Deliverable	Anticipated Due Date
2019	Scoping	Consultant RFP	May 31, 2019
		Consultant NTP	August 9, 2019
		Consultant Kickoff Meeting	August 13, 2019
		City of Bowie Election	November 5, 2019
	Initiation	PB Initiation and Endorsement of Goals, Concepts, and Guidelines and PPP	January 23, 2020
		Council Initiation	February 18, 2020
		Council Approval of Goals, Concepts, and Guidelines and PPP	February 18, 2020
2020	Research and Public/ Stakeholder Engagement	<i>Research, Data Analysis, Focus Group Meetings, and Stakeholder Interviews</i>	<i>Ongoing</i>
		Interagency/Stakeholder Workshop Internal Stakeholder Interviews Complete	
		Draft Existing Conditions Report	March 31, 2020
		Final Existing Conditions Report	July 3, 2020
		Public Open House: Existing Conditions Presentation	Mid-July
		Consultant Recommendations Due	September 11, 2020
		Consultant Recommendations Open House Presentation	September 23, 2020
		Internal Review Draft Master Plan	November 30, 2020
		Staff and Agency Review/Comment	December 28, 2020
2021	Adoption and Approval	<b>Public Release Draft</b>	<b>June 17, 2021</b>
		Joint Public Hearing	September 10, 2021
		Close of Public Record	September 25, 2021
		Planning Board Worksession	November 18, 2021
2022	Adoption and Approval	Adoption	December 9, 2021
		Transmittal/Receipt of Adopted Plan	January 7, 2022
		Council Amendments or Approval	March 8, 2022
		2 <sup>nd</sup> JPH	TBD
		Council Worksession	TBD
		<b>Approval</b>	<b>May 3, 2022</b>
		Notice	April 1, 2022
2023	Notice and Publication	Inventory of Changes	August 5, 2022
		Administrative Corrections	August 5, 2022
		Final Publication	November 9, 2022
		SMA Initiation	TBD